Wills Street Schedule
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Task Name

[=] Building Design 03/16/15 01/03/17
Schematic Design 03/16/15 10/02/15
Design Development 09/07/15 04/29/16
Permit Set 04/29/16 05/16/16
GMP Set 05/16/16 10/24/16
100% CD's 10/24/16 11/21/16
GMP 10/24/16 01/03/17
[=! Environmental Approvals 01/18/16 10/10/16
DDP to Honeywell 01/18/16 03/24/16
Integrate HON comments 03/24/16 05/06/16
HON final OK 05/06/16 05/20/16
DDP to Agencies / Review 05/23/16 07/18/16
Answer Agency comments/HON Review 07/18/16 08/08/16
Submit back to Agencies/Approval 09/27/16 10/10/16
[=I Master Plan / City Approvals 03/31/15 12/09/16 T
[
SPRC 01/06/16 04/21/16 |
UDARP Signage 02/18/16 02/26/16
Planning Commission - Submittal 03/11/16 04/21/16 :
Planning Commission 04/21/16 04/21/16
Building Permit 05/13/16 08/12/16
SWM - Concept 01/11/16 04/11/16 ‘
SWM - Final 05/06/16 09/07/16 ‘
Critical Area 01/11/16 04/22/16 :
|
EI Site Infrastructure / Developer's Agreement 03/09/16 12/05/16 ;
Initial Submittal / Review 03/09/16 04/06/16 :
Semifinal 05/04/16 06/01/16
Final 06/22/16 07/20/16
Mylars 09/26/16 10/31/16
DA legal agreement/bond 10/31/16 12/05/16
[=] Hilton 03/31/15 12/09/16
Canopy Term Letter Signed 03/31/15 03/31/15
Application Submittal 05/20/15 05/20/15
Hilton Review/Approval
Schematic Submission 08/03/15 02/05/16
Design Development (50%) 05/06/16 05/27/16
Construction Development (100%) 11/21/16 12/09/16
EI Construction 01/02/17 08/06/18 |
Negotiate Contract 01/02/17 01/23/17
Base Building - Office & Hotel shell 02/06/17 02/06/18
Hotel build-out 02/06/18 08/06/18
Hotel Restriction Release 01/01/18 01/01/18
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