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Not started

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026

1.4 BTI Phase 1
Usage Control

1.2 Customs

Dec. v1.00

4.6 UUM&DS  
Rel 2.1

1.20 SURV3 1.5 eAEO Direct 
Trader Access

N

N

1.2 Customs
Dec. v1.24

Q2/20

1.11 REX 2  
Türkiye

Q4/22

Q4/19

Q4/23

Q4/22

1.7 NCTS 
Phase 6

1.11 REX 2 
OCTs

1.21 AN, PN, TS

Q3/24

1.6 Trans-European AES

1.7 NCTS Phase 5

Q2/16

Q1/20

Q1/19

1.6 National  Export Systems upgrade (AES)

Q2/16 1.23 National Import Systems upgrade

1.28 SP EXP

1.24 CCI Phase 1

Q1/21

Q1-Q4/23Q1-Q4/21

Q4/24

Q1-Q3/25

Q1/24

Q2/24

Q4/24

Q1/24

1.19 ICS2 Rel. 3

1.19 ICS2  
Rel. 1

1.19 ICS2  
Rel. 2

1.11 REX 3 1.22 GUM 
Comp 1

Q3/25

Q2/25

Q4/17

1.2 Customs
Dec. v1.22

Q2/20

Q4/17

1.4 BTI Phase 2
Trader Portal

Q4/19

Q4/24

1.11 REX 2 
CETA

Q3/17

Q4/18

Q1/24

1.22 GUM Comp 2

Q2/25

1.24 CCI Phase 2

Q4/23

Q3/25

Q4/22

1.28 SP IMPQ2/16

Q2/20

1.28 SP INF

Q1/20

4.6 UUM&DS  
Rel 2.2

Q1/22

4.6 UUM&DS  
Rel 2.3

Q4/23

1.26 PoUS
Phase 2

2028 2029 2030

1.5 AEO  Mutual Recognition EnhancementQ4/14

Negotiations ongoing/on hold Q3/23

Q3/30

Q1/21

Q1/21

Q1/21

Q1/22

Q1/21

1.7 NCTS 
Phase 7

1.7 Transit of Postal 
Consignments

Q1/24

1.11 REX 4

4.6 UUM&DS  
Rel 2.4

Q3/24

4.6 UUM&DS  
Rel 2.5

Q4/23

TBD

TBD

1.11 REX

Q1/17

4.6 UUM&DS

Q4/17

1.5 AEO upgrade 
Phase 1

Q1/18

1.15 EORI2

Q1/18

New initiative
On hold

Legend

Deleted

1.26 PoUS
Phase 1

1.26 PoUS

Rel. 3

1



Planning Overview MASP-C Revision 2023: Non-UCC projects
Not started

N National systems

2019 2020

Q4/24Q4/21

1.12 COPIS  
(eAFA)

1.14 CLASS
Phase 1

Q3/19

4.5 CCN2ng

Rel 1.0

4.5 CCN2ng

Rel 1.1
Q4/19 

4.5 CCN2ng

Rel 1.2

Q1/20

Q4/20 

Q1/23

3.1 EU Implementation of 
UNECE eTIR System

Μoved under
1.7 NCTS

PLANNING TBD

Q3/21 

1.16 CRMS2
Release 2

Q2/25 

Q4/22

4.7 HA

Gold

1.13 EU CSW-
CERTEX

Release 2

Q4/22 

1.13 EU 
CSW-CERTEX

Release 3 
(Dual Use)

Q4/22 

1.13 EU 
CSW-CERTEX

Release 4
(EU CITES)

Q4/25 

1.13 EU CSW-
CERTEX Release 5

(ICSMS)

Q4/25 

1.13 EU CSW-
CERTEX

EU CITES
Phase 2

Q1/25 

1.13 EU  CSW-
CERTEX Cultural
Goods Import

Q1/29 

1.13 EU CSW-
CERTEX e-PoC

1.18 Digitalisation 
of Cultural Goods 

Import

Q2/30

1.13 EU  CSW-
CERTEX Cultural

Goods Export

2021 2022 2023 2024 2025 2026 2027 2028 2029 2030

Q3/26

Q2/23

1.25 CUP-MIS 
Release 1

Q1/25

3.2  eATACarnet 
System

3.3 SSTL
Comp 1 & 2

4.5 CCN2ng

Rel 2.0

Q1/22 

4.5 CCN2ng

Rel 2.1

Q2/22 

4.5 CCN2ng

Rel 2.2

Q3/22 

Q4/23

Q1/25 

1.13 EU CSW-
CERTEX CHED-N

Q1/25 

1.13 EU CSW-
CERTEX ODS & 

FGAS

Q2/28 

1.13 EU CSW-
CERTEX

Deforestation

Q2/30

1.18 Digitalisation 
of Cultural Goods 

Export

1.27 EMSWe

Q1-Q3/25 

N

Q4/24 Q1/26

Q1/27

2.16 
e-PoC 

Phase 1

Q2/27 Q3/28

Q1/29

4.13 EU CTPQ4/19

Q3/25

2026

1.12 COPIS+

New initiative
On hold

Legend

Deleted

2.15 Smart 
Border

Q1/30 Q2/34

2.18 Military 
Customs 

System/Form 
302

3.5 EU-CH EXS

3.6 EU-RU

4.5 CCN2ng

Rel 3.0

Q4/23 
TBD

TBD

N N N TBD

1.17 e-
Commerce & CP 

42/63

2.14 CBAM
Phase 3

2.14 CBAM
Phase 1

2.14 CBAM
Phase 2

2.16 
e-PoC Ph 3 

1.14 CLASS 
Phase 3

2.17 
BOI-BVI

IT System

2.16
e-PoC Pilot 
Phase 0.2

2.16  
e-PoC Phase 

2.2

2.16  
e-PoC Phase 

2.1

1.13 EU CSW-
CERTEX CBAM

Q1/26

1.14 CLASS 
Phase 2 EBTI

1.14 CLASS
Phase 2 ECICS  

Q4/23
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