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The AS-FABRIK project

The AS-FABRIK project seeks to increase the competitiveness of the advanced 
services sector of Bilbao (Knowledge Intense Business Services – KIBS) through 
a collaborative process that will prepare them to supply the digital transformation 
demands of the manufacturing sector (Industry 4.0).

A strategic alliance with the city, businesses, universities, local service providers 
and entrepreneurs will be set up in order to create a new ecosystem based on 
innovative pillars and hosted in a tailor made space for experimentation and 
incubation of new services. New education programs for university students, 
entrepreneurs and professionals addressing the new challenges of the industry 
4.0 and the digital economy will be tested while networking actions, supported 
by dedicated IT tools, will ensure a good match between demand and supply. 
New business models will be prototyped to support specialised start-ups that 
will benefit from a Minimum Viable Product (MVP) test Fab Lab for the market 
validation of new products and services.

Partnership:

•	 Ayuntamiento de Bilbao

•	 Bilbao Ekintza 

•	 Mondragon Goi Eskola Politeknikoa J.M.A. S.COOP

•	 Mondragon Unibertsitatea Enpresagintza S.COOP

•	 MIK S. COOP

•	 GAIA - Association of Electronic and Information Technologies in the Basque Country

•	 Deusto Foundation - Basque Institute of Competitiveness 

•	 Asoc. Cluster Audiovisual de Euskadi - EIKEN BASQUE AUDIOVISUAL

•	 Mondragon Centro de Promocion, S.COOP

•	 IDOM Consulting, Engineering, Architecture, S.A.U. (IDOM)
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1.	 EXECUTIVE SUMMARY

This journal summarizes the activities that took 
place in the last months in the AS-FABRIK project. 
It outlines how the partners will continue their 
activities after the UIA funding will come to an 
end by July 2020, and signals some key challenges.

The project is well on track, it delivers more results 
than planned, and it is well-managed. Importantly, 
the key activities of AS-FABRIK (partnership 
brokering, specialised education, start-up 
boosting) will continue in the future without UIA 
support, albeit in a modified form. Hence, the 
piloting and experimentation funded by the UIA 
project will be mainstreamed. After the summer 
of 2020, the AS-FABRIK activities will leave their 
temporary space in the city centre (Mondragon 
University) and move to a renovated building at 
the heart of the Zorrotzaurre district, which is an 
industrial area (including residential and retail 
functions) that is turned into a mixed innovation 
quarter in the coming decades. The AS-FABRIK 
building is conceptualised as an innovation hub 
for the industry 4.0/KIBS community, not only for 
Bilbao but for the wider region. When finished 
(early autumn 2020), the first two floors of the 
building will be the home of all the activities. It 
should become a place where companies meet 
each other, where they can explore and develop 
new partnerships, where start-ups are supported 
and incubated, and where training activities take 
place, all under one roof.

Aside the good progress, mainstreaming 
and prospects of the project, some key 
implementation challenges remain:

1)	 Communication and branding. The location 
of the new building is currently relatively 
peripheral, poorly accessible, unknown, 
and there are few amenities around. 
This will change only gradually with the 
further redevelopment of Zorrotzaurre. In 
the meantime, to attract firms and wider 
audiences (as is the ambition), pro-active 
communication and branding efforts will 
be needed.

2)	 Starting while “still under construction”. The 
centre is supposed to run from September 
2020 on, when the first two floors should 
be ready for use. But by that time, still a lot 
of construction work will be going on, in the 
building (the higher floors) and around it. 
There is a risk of a “false start” when this is 
not handled properly. Careful environment 
management and close alignment with the 
builders will be needed to avoid disturbances.

3)	 Embeddedness in the neighbourhood. The 
building and its activities serve as a landmark 
in the environment and a catalyser for further 
development. The opening of the building 
must be seen as an important early step in 
the much larger long-term redevelopment of 
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Zorrotzaurre into an urban innovation district, 
with strong repercussions for the current 
inhabitants. The City of Bilbao and Mondragon 
University (that will own the building and run 
the concept) should consider how to engage 
more deeply with them; not only by providing 
information, but also by actively inviting them 
to take part in activities and perhaps offer 
specific facilities that benefit them too.

4)	 Elaborate the business model. After the 
completion of the project, it is necessary to 
develop the business model that allows the 

continuity of the provision of services linked 
specifically to the activities of the start-up 
boosting, partnership brokering and the 
observatory. The deployment of this new 
business model should serve to make those 
services as effective, efficient and sustainable 
as possible maintaining the integrative 
perspective of the value proposition of Bilbao 
AS Fabrik as a whole. It should also take into 
account the participation and collaboration 
with public-private intermediary agents.
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2.	 INTRODUCTION

The AS-FABRIK project is reaching its final stage. 
By July 2020, the UIA funding ends, and the 
concept must stand on its own feet. This journal 
highlights several activities that took place in the 
last months in the AS-FABRIK project. Section 3 
recalls the rationale of the project: why was it 
started, what was it supposed to achieve? Section 

4 summarizes the project’s progress, focusing on 
recent developments in the last 9 months. 
Section 5 looks ahead: how will the activities 
continue after the UIA project comes to an end? 
Section 6 discusses a number of implementation 
challenges, and section 7 concludes with some 
more fundamental challenges that lie ahead.
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3.	 WHY AND HOW IT ALL BEGAN

It’s good to look back at the question why AS-
FABRIK seemed like a good idea in the first place.

The AS-ABRIK was set up from the strong 
awareness that the local and regional economy is 
affected by significant changes due to 
digitalisation. The region has a  strong industrial 
tradition of making high-quality products. But 
making a good industrial product and selling it to 
a (business) customer is no longer enough. Digital 
technologies offer scope for new business 
models, in which manufactured products (such 
as machines) are not sold, but leased or rented 
out; manufacturing firms then effectively become 
service providers, with radical repercussions in all 
aspects of the business: customers service, 
marketing, operations, logistics, and finance. 
Moreover, digital technologies offer scope to 
closely monitor the performance of products, 
machines and production processes (using 
sensors, actuators, algorithms and dashboards), 
which can improve reliability and predictability.

It is evident that the pervasive influence of digital 
technologies and servitization requires a strategic 
re-orientation of manufacturing firms, urging 
them to invest in new skills and competences 
within their own company; The rapid pace of 
change in so called technologies 4.0 and related 
application fields may leave obsolete the present-
day skills of professionals and jobs. At the same 
time, it opens new avenues for connections 
between manufacturing firms on the one hand, 
and companies that offer knowledge intensive 
business services (KIBS) on the other. The latter 
include IT and software firms, consultancies, 
marketing firms, but also financial service 
providers. Their knowledge and expertise can be 

very valuable for manufacturing. Also, new 
market niches open up for start-up companies 
that develop digital technologies and solutions.

The digitalisation of the industry means that new 
competences are needed, and hence, education 
and training are affected. Fresh graduates from 
universities and other educational institutes must 
be prepared to work in this new environment, 
and current staff in companies may need 
retraining. All in all, massive educational and 
training efforts are required to make the transition 
to a more digital economy.

One may ask the question what is really 
fundamentally new here: technological change 
has always been there, and it is the core business 
of companies and universities to adapt smartly to 
the new situation. Poor adapters will lose out, 
strong ones will survive, and new players will 
enter. But this was not the way stakeholders in 
Bilbao wanted to go. In the Basque Country there 
is the conviction that keeping industry alive is 
a  must (as well). The region around Bilbao has 
preserved a  very vibrant industrial sector, 
hitherto facilitated by through “Industry 3.0” 
recipes. It became increasingly clear that to 
maintain this part of the economy healthy, 
though, it has to step up modernization and 
digitalization, and the development of an 
industry-oriented KIBS fabric is an important 
ingredient for that purpose. Hence the main 
mission of AS-FABRIK: to endow the Basque 
Country with a  stronger industry-oriented KIBS 
fabric and to strengthen Bilbao’s role as a provider 
of KIBS support to the surrounding industry.

The key stakeholders decided, in line with a very 
long Basque co-operative tradition, that 
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developing collective and co-ordinated action 
was needed. A  number of stakeholders from 
public, private and knowledge sector, led by the 
city of Bilbao, developed a brand new concept to 
bring together regional industry and service 
firms, linked to old and new forms of education. 
In the end, they should be united under one roof, 
in a compelling new concept where innovations 
could be co-developed. This should in the end 
sustain the competitiveness of the industry 
sector, and boost the development of knowledge-
based intensive services (KIBS).
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4.	 WHAT HAS BEEN ACHIEVED SO FAR?

Summarizing, several lines were followed in the 
AS-FABRIK project:

•	 Forging innovative alliances

•	 Promote and support start-ups

•	 Develop education and training programmes

•	 Create a building where it all comes together

These activities were backed up by analyses to 
understand the competitive context in which 
firms operate, by monitoring activities, and by 
workshops to identify new business opportunities 
together with the relevant players in the region. 
Also, lessons were drawn from good practices of 
other city regions where KIBS are being promoted 
as an input for the design of support measures at 
the level of Bilbao. The remainder of this section 
summarizes what progress has been made in the 
four key domains.

Forging innovative alliances. Bringing potential 
co-innovators (from various industries) together 
is not straightforward; it requires a targeted and 
professionally moderated matchmaking process, 
and firms must be convinced that they spend 
their precious time well. During the last two 
years, three rounds of moderated matchmaking 
seminar series (in various forms) were organised, 
aimed to bring companies together and see if 
new partnerships and alliances could be 
developed. By 2020, this process has resulted in 
32 Partnership Agreements (between 
collaborating businesses), and 6 educational 
agreements (business-university partnerships). 
Moreover, about 90 hours of mentoring were 
provided to firms that want to partner with other 
firms or with a university, by seasoned advisers, 

knowledgeable in the field of industry 4.0. An 
important deliverable is a dedicated “Guidebook” 
with tools for partnership creation.

Promote and support start-ups. The start-up 
boosting process aimed to create new companies 
(or new intra-company ventures) in the field of 
industry 4.0 and advanced business services. The 
project distinguished 5 boosting stages, from 
early ideas to advanced/mature: ideation 
(pitching the idea), prototyping (developing 
a first prototype), piloting (do a first market test), 
and incubation (making connections to industrial 
and financial partners to get the venture off the 
ground). Projects were carefully mentored by 
a team of experts, to let them make the transition 
from idea to viable business modal. In total, so 
far 31 new ventures have emerged in this activity 
(where only 12 were foreseen) in seven rounds.

Education & training programmes. A number of 
training programmes for professionals have been 
developed and run by Mondragon University, and 
they were attended by 210 professionals so far. 
They include technical courses (on topics such as 
Data Science, Embedded Systems and Advanced 
Services Design), and more managerial ones (on 
servitization, finance and management). Ten 
participating companies received an in-company 
training, dedicated to their needs, and a webinar 
was held, attracting 190 participants. On top of 
that, 3 PhD students have started their research 
project. A  quite innovative action in this regard 
was the setup of specific training sessions for 
policy makers, about rather technical topics such 
embedded systems, data analytics, servitization, 
innovation alliances and industry 4.0. These 
people make big decisions affecting the future of 
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the local/regional economy, and the training 
prepared them to do a better job.

Create a  building where it all comes together. 
A  crucial part of AS-FABRIK is the creation of 
Centre for industry 4.0 and KIBS. It should become 
a  physical hub where companies meet each 
other, where they can explore and develop new 
partnerships, where start-ups are supported and 
incubated, and where training activities take 
place, all under one roof. It should become 
a  hotspot for the industry 4.1/KIBS community, 
not only in Bilbao but the wider region. The 
centre is being built in the heart of the 
Zorrotzaurre district, a  former industrial area 
(including residential and retail functions) that is 
being transformed into a  mixed innovation 
quarter in the coming decades. A  dilapidated 
heritage building named BETA II was bought by 
the local government, and is currently renovated 
towards its future destination as heart of the AS-
FABRIK community, that will occupy the lower 
two floors. In October 2019, phase II of the 
reconstruction began with an estimated costs of 
about 6,5M€ in 12 months. The reconstruction 
process had some hickups, first due to complex 
ownership structures, and later because the 

reconversion proved more difficult than expected; 
the old brick walls turned out to be too weak to 
maintain. After all, the costs increased 
substantially, carried by the city. By September 
2020, the first two floors of BETA II are expected 
to be ready to use for the activities mentioned 
above; the spaces will be transferred to 
Mondragon University, that will be the main 
responsible partner for the exploitation and 
programming in the building. It is hoped and 
expected that the centre can become an 
important catalyst for the broader development 
of Zorrotzaurre, it will attract more students and 
professionals and create liveliness in an area 
where now not many people come. The first floor 
is designed to host the educational activities; it 
will become a  centre of interdisciplinary 
education for students from Mondragon 
University, coming from 3 different faculties. The 
ground floor is set to become a  home to other 
AS-FABRIK activities, such as a  dedicated space 
for incubation/start-up support, and the 
formation of partnerships and communities. 
There will be a  demonstrator, an event space, 
and a fablab.

Beta II under reconstruction
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5.	 AS-FABRIK 2.0: WHAT’S NEXT?

Looking back over the past few years, one can 
conclude that the UIA co-funded development of 
AS-FABRIK has generated a  lot of pioneering 
activity to boost KIBS and industry 4.0, and made 
it possible for the city and its partners to develop 
the new space at Zorrotzaurre.

The building is there to stay, and it will be further 
developed in the next years by Mondragon as 
a  centre for showcasing, experimentation and 
community, and a learning/training ground for all 
actors linked to Industry 4.0 and KIBS. Luis 
Berasategi from Modragon likens the building to 
an “open contemporary space”: a landmark place 
where good new stuff is displayed, debated and 
created, and that is attractive not only for insiders 
and specialists but also for a  more general 
audience; a place where you are supposed to be 
active rather than a passive beholder.

A key question is to what extent the AS-FABRIK 
activities pioneered in the last 2,5 years continue 
in the future without UIA funding? Let’s again 
have a  look at the key activities, and see how 
they will be sustained.

•	 The forging of innovative alliances: In 
a different form, the AS-FABRIK partners will 
continue to develop new partnerships and 
alliances, as this is the heart of the project’s 
philosophy. In the future, the partnership 
development will be continued, but in 
a  slimmed down version; a  collaboration 
platform is to be developed, but its shape is 
yet unclear. Mondragon will be the main driver.

•	 The promotion and support of start-ups: Start-
up promotion is part of the city’s economic 
promotion policy, but the uniqueness of AS 
FABRIK lies in the specificity of start-ups and 
new ventures in the fields on industry 4.0 and 
KIBS, and their embeddedness in the industrial 
community. The new building will obtain 
a  number of facilities that enable their 
development: 3d scanners and printers, IOT 
spaces with Arduino equipment, sensors, 
actuators; a  “transmedia fabric” to create 
narratives around new products; cloud 
services; and a material bank with all sorts of 
(new) materials to make prototypes. Startups 
will be able to use them, Mondragon will 
provide support for that.

•	 The development and running of education 
and training programmes. Mondragon 
University will continue to offer the 
educational programmes (both technical and 
managerial) that were developed; three 
faculties will relocate to the second floor of 
the BETA II building from September 2020 on. 
In AS-FABRIK, some trainings for companies 
were offered for free; in the new situation, 
this will be no longer possible. Some of the 
business training modules will continue (if 
enough paying participants), but new forms 
might be needed, this is still 
under consideration.

Also, as part of its regular activities, Orkestra (one 
of the knowledge partners) will continue the 
monitoring of the supply and demand situation, 
the benchmarking of Bilbao/Basque Country 
with other places, and the transfer of good 
practices from elsewhere.
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6.	 KEY IMPLEMENTATION CHALLENGES

This section summarizes the main types of 
implementation challenges as identified by UIA 
(summarized in table 1).

Table 1. Mapping AS-FABRIK against the established UIA challenges

Challenge Risk level Observations

1.Leadership for 
implementation

Low The leadership (city of Bilbao) is clear, consistent, accepted by all 
partners, and it delivers results.

2.Public 
procurement

Low The building was procured by the city and is now under 
reconstruction. Costs proved higher than expected due to weak 
structures; the additional investments are carried by the city. 
When ready, the building will be transferred to Mondragon.

3.Integrated 
cross-
departmental 
working

Medium There is an ongoing strong “triple helix” collaboration between 
city, knowledge institutes and cluster organisations/firms; also, 
there is a good collaboration between the main public agencies 
involved, namely Bilbao Ekintza and the City (Mayor’s Office and 
the department for Public Works).

4.Adopting 
a participative 
approach

Medium Participation of the private sector and higher education/
knowledge institutes is well developed, and key players are 
partners in the project. In the development of BETA II the 
participation of local citizens has been largely absent;

5. Monitoring and 
evaluation

Low At project level, the lead partner (the city) closely monitor progress 
in frequent technical and steering committee meetings in which 
the partners come together. On the level of actual results and 
impacts in the local economy, the “observatory”, founded as part 
of the project monitors and evaluates the project’s impact. Almost 
all indicators have been met, and on some dimensions (for 
instance the number of alliances and start-ups created) the project 
has achieved much more than planned.

6. Financial 
Sustainability

Medium So far, there are no indications of financial concerns. There are 
elaborated plans to continue and mainstream the key elements of 
the project (start-up boosting, partnership brokering, education) 
in the daily activities mainly of Mondragon and Bilbao Ekintza.
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Challenge Risk level Observations

7. Communicating 
with target 
beneficiaries

Medium The communication with the beneficiaries  –companies in 
manufacturing, KIBS, start-ups, students- is in full swing and will 
continue. A concern is still how to reach industrial firms, and also 
to communicate to the business community what the new AS 
FABRIK building will be about and what is in it for them. Likewise, 
attracting broader audiences to the new building will be 
a challenge. A strategic approach is needed for this.

8. Upscaling Medium As such, upscaling of the concept will be limited; it is rather a case 
of mainstreaming, where many of AS-FABRIK’s pioneering 
activities will become permanent in the BETA II building. Upscaling 
might apply in the form of replication, when other regions develop 
a  similar concept (and there is interest from various cities 
and regions).

The leadership of the project is strong, overall 
and on work package level. The work packages 
are strongly interrelated functionally; frequent 
contacts and briefings make sure that the leaders 
are well informed about the progress in each 
domain, and can play on that.

The public procurement process had some initial 
delays. The procurement has been traditional; no 
specifically innovative types of procurement 
were applied in this case. In October 2019, phase 
II of the reconstruction began with an estimated 
costs of about 6,5M€ in 12 months, but the costs 
turned out to be higher. When finished, the 
building will be transferred to Mondragon, 
a formal agreement for that is in the making.

Concerning integrated/cross-developmental 
working, the development of the physical space 
of AS-FABRIK is part of a wider and longer term 
challenge to regenerate Zorrotzaurre Island; for 
this, an intensive interdepartmental collaboration 
is in place (uniting departments responsible for 
environment, planning, transport, economic 
development agency). Other funding sources are 
used to develop the building and its surroundings. 
The Mayor’s Office and the department for Public 

Works co-ordinate their actions well. Moreover, 
AS-FABRIK is fostering a  deep collaboration 
between the city (Mayor’s office) and arms-
length economic development agency Bilbao 
Ekintza, and this works well.

A participative approach is a  red thread 
throughout all activities of AS-FABRIK, where the 
focus, naturally, is on the participation of industry 
4.0, KIBS firms and start-ups as beneficiaries of 
the project. With regard to the development of 
the BETA II building, citizen participation has so 
far not been part of the script; this needs 
improvement because the development activities 
will affect local inhabitants directly. This challenge 
is recognized, but more action could be taken. In 
the further process of building/restructuring and 
programming the BETA II building, efforts are 
needed to engage more actors in its design, 
development and programming. Currently, it is 
mainly a  co-production of city and Mondragon. 
Currently  –and understandably-,the energy of 
the people engaged in the construction and 
planning is focused on getting the practicalities 
done, to complete the building, to host the new 
tenants in time.
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Monitoring and evaluation takes place at three 
levels. At the project level, the lead partner (the 
city) closely monitor progress in frequent 
technical meetings (where the WP leaders share 
their progress) and steering committee meetings 
in which top level leaders of the partners meet. 
On the level of actual results and impacts in the 
local economy, the “observatory”, founded as 
part of the project, plays a  key role to 
systematically monitor and evaluate the project’s 
impact. There are no specific challenges in 
this field.

Concerning the financial sustainability, there are 
no direct concerns either. The reconstruction of 
the building turned out to be more expensive 
than expected, but the city can and will cover the 
additional costs. It is now evident that most of 
the activities of AS-FABRIK will be able to be 
effective without EU support. There is a  strong 
commitment from Mondragon to update courses, 
to maintain start-up support, and to continue the 
brokering/networking activities.

The communication with the target 
beneficiaries  – companies in manufacturing, 
KIBS, start-ups, students- is in full swing and 
provided by all partners. A continuing concern is 

how to reach industrial firms, especially the more 
traditional ones. Also, an improvement is needed 
in the communication about the new AS FABRIK 
building: what will happen there, and how will it 
benefit the local/regional business community 
and the citizens. It is located in a relatively remote 
and unknown location, so strong efforts will be 
needed to draw audiences there.

Upscaling, finally, will be a  challenge in two 
respects. The first task, locally and regionally, is 
to sustain the level of participation of industry 
4.0 and KIBS firms & beneficiaries in the city and 
region. The AS-FABRIK project developed a good 
reputation but continuous awareness and 
marketing efforts will need to be in place. Second, 
the project might be replicated by other cities, 
nationally or internationally; there is interest in 
the concept from industrial regions abroad, 
significantly amplified by the project’s visibility in 
the UIA community.
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7.	 IN CONCLUSION

This journal summarized the key activities that 
took place in the last months in the AS-FABRIK 
project, and focused on the future outlook of the 
project after the UIA funding ends. We can 
conclude that the project has delivered on its 
promises. The activities as foreseen in the project 
are all on track, and in some aspects even more 
was achieved than planned. What is even more 
important, most of the activities that were started, 
tested and piloted during the UIA project will 
continue in the future. Mondragon University, in 
collaboration with the city and Bilbao Ekinza, will 
take responsibility to continue specific training, 
partnership brokering and start-up support, 
aiming to further elaborate a regional ecosystem 
in which industrial firms, universities and services/
IT will work together to develop innovations.

When finished (early autumn 2020), the first two 
floors of the new BETA II building will be the 
home of all these activities. It should become 
a hub where companies meet each other, where 
they can explore and develop new partnerships, 
where start-ups are supported and incubated, 
and where training activities take place, all under 
one roof. It should become a  hotspot for the 
industry 4.0/KIBS community, not only in Bilbao 
but the wider region. The centre is built in the 
heart of the Zorrotzaurre district, which is an old 
industrial area (including residential and retail 
functions) to be converted into a mixed innovation 
quarter in the coming decades.

In this connection, three key challenges can 
be identified:

1)	 Communication and branding: The location of 
the building is currently relatively peripheral, 
poorly accessible, unknown, and there are 

few amenities around. This will change only 
gradually with the further redevelopment of 
Zorrotzaurre. In the meantime, to attract firms 
and wider audiences (as is the ambition), pro-
active communication and branding efforts 
will be needed.

2)	 Starting while “still under construction”. The 
centre is supposed to run from September 
2020 on, when the first two floors should be 
ready for use. But after that, still a  lot of 
construction will be going on, in the building 
(the higher floors) and around it. This may 
hamper or disturb the activities, and there is 
a risk of a “false start” when this is not handled 
properly. Careful environment management 
and close alignment with the builders will be 
needed to avoid disturbances.

3)	 Embeddedness in the neighbourhood. The 
opening of BETAII must be seen as an 
important early step in the much larger long-
term redevelopment of Zorrotzaurre into an 
urban innovation district, with strong 
repercussions for the current inhabitants. So 
far, there have been few efforts or activities to 
engage local citizens and take them on board 
in the (re)development of the building as 
centre for KIBS and Industry 4.0; Therefore, it 
should be considered how to engage more 
deeply with them; not only by providing 
information, but also actively inviting them to 
take part in activities and perhaps offer 
specific facilities that benefit them too.

4)	 Elaborate the business model. After the 
completion of the project, it is necessary to 
further develop the business model that 
allows the continuity of the provision of 
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services linked specifically to the activities of 
the Startup boosting, partnership brokering 
and AS observatory. The deployment of this 
new business model should serve to make 
those services as effective, efficient and 
sustainable as possible maintaining the 
integrative perspective of the value 
proposition of Bilbao AS Fabrik as a whole. It 
should also take into account the participation 
and collaboration with public-private 
intermediary agents.

Interview partners:

Luis Berasategi, Mondragon University

Eduardo Castellano, MIK  - MONDRAGON 
Innovation and Knowledge, Mondragon University

Eli García, Mondragon University - MGEP

Jordan Guardo, City of Bilbao, Project Leader

Bart Kamp, Orkestra
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of the European Union that provides urban 
areas throughout Europe with resources to test 
new and unproven solutions to address urban 
challenges. Based on article 8 of ERDF, the 
Initiative has a total ERDF budget of EUR 372 
million for 2014-2020.
UIA projects will produce a wealth of 
knowledge stemming from the implementation 
of the innovative solutions for sustainable 
urban development that are of interest for city 
practitioners and stakeholders across the EU. 
This journal is a paper written by a UIA Expert 
that captures and disseminates the lessons 
learnt from the project implementation and 
the good practices identified. The journals will 
be structured around the main challenges of 
implementation identified and faced at local 
level by UIA projects. They will be published on 
a regular basis on the UIA website.


