		INDICATIVE EACEA SELECTIONS PLANNING																				
		FEBRUARY 2024				APRIL 2024				2024	JULY 2024		AUGUST 2024		SEPTEMBER 2024		OCTOBER 2024		NOVEMBER 2024		DECEMBER 2024	
	1st half	2nd half	1st half 2nd	half 1st	t half 2	2nd half	1st half	2nd half	1st half	2nd half	1st half	2nd half	1st half	2nd half	1st half	2nd half	1st half	2nd half	1st half	2nd half	1st half	2nd half
GFIII PO Joint external selection with 5 other EAs		Work of the Selection Board + EPSO testing						indow			Interviews			Final list								
GFIV PA Joint external selection with other EAs			Publication Work of the Selection Board + EPSO Testing window														Inter	views				
														1								
GFIV Audit Adviser R2 - External selection	Publ	ication	Work of the Selection Board + EPSO Testing window												Inter	views	Final list					