

| ID | Task                                   | Start      | Finish     | Progress | Priority | 2018-10-01  |   |   |   |   |   |   | 2018-10-08 |   |    |    |    |    |    | 2018-10-15 |    |    |    |    |    |    | 2018-10-22 |    |    |    |    |    |    | 2018-10-29 |    |    |   |   |   |   | 2018-11-05 |   |   |   |   |    |    | 2018-11-12 |    |    |    |    |  |  |
|----|--|------------|------------|----------|----------|---|---|---|---|---|---|---|------------|---|----|----|----|----|----|------------|----|----|----|----|----|----|------------|----|----|----|----|----|----|------------|----|----|---|---|---|---|------------|---|---|---|---|----|----|------------|----|----|----|----|--|--|
|    |  |            |            |          |          | 1   | 2 | 3 | 4 | 5 | 6 | 7 | 8          | 9 | 10 | 11 | 12 | 13 | 14 | 15         | 16 | 17 | 18 | 19 | 20 | 21 | 22         | 23 | 24 | 25 | 26 | 27 | 28 | 29         | 30 | 31 | 1 | 2 | 3 | 4 | 5          | 6 | 7 | 8 | 9 | 10 | 11 | 12         | 13 | 14 | 15 | 16 |  |  |
| 1  | Invite Performers                      | 2018-10-01 | 2018-10-18 | 46.8%    | 1        | [Gantt bar: 2018-10-01 to 2018-10-18, 46.8% progress] |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 2  | Email Bands                            | 2018-10-01 | 2018-10-08 | 85.8%    | 3        | [Gantt bar: 2018-10-01 to 2018-10-08, 85.8% progress] |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 3  | Review Performer Contract              | 2018-10-11 | 2018-10-12 | 0%       | 2        | [Gantt bar: 2018-10-11 to 2018-10-12, 0% progress]    |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 4  | Negotiate Time and Price               | 2018-10-15 | 2018-10-17 | 0%       | 4        | [Gantt bar: 2018-10-15 to 2018-10-17, 0% progress]    |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 5  | Performer Contract Signed              | 2018-10-18 | 2018-10-18 | 0%       | 2        | [Milestone: 2018-10-18]                               |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 6  | Place                                  | 2018-10-01 | 2018-10-26 | 79.3%    | 2        | [Gantt bar: 2018-10-01 to 2018-10-26, 79.3% progress] |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 7  | Find Available Venues(Stadium/ Studio) | 2018-10-01 | 2018-10-12 | 100%     | 2        | [Gantt bar: 2018-10-01 to 2018-10-12, 100% progress]  |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 8  | Visit Each Place                       | 2018-10-08 | 2018-10-15 | 83.3%    | 5        | [Gantt bar: 2018-10-08 to 2018-10-15, 83.3% progress] |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 9  | Decide on Venue                        | 2018-10-16 | 2018-10-16 | 0%       | 1        | [Milestone: 2018-10-16]                               |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 10 | Review Venue Contract                  | 2018-10-17 | 2018-10-18 | 0%       | 4        | [Gantt bar: 2018-10-17 to 2018-10-18, 0% progress]    |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 11 | Venue Contract Signed                  | 2018-10-19 | 2018-10-19 | 0%       | 1        | [Milestone: 2018-10-19]                               |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 12 | Reserve Instruments                    | 2018-10-22 | 2018-10-26 | 61%      | None     | [Gantt bar: 2018-10-22 to 2018-10-26, 61% progress]   |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 13 | Decorate Venue                         | 2018-10-22 | 2018-10-26 | 83%      | None     | [Gantt bar: 2018-10-22 to 2018-10-26, 83% progress]   |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 14 | Promotion & Advertising                | 2018-10-11 | 2018-11-09 | 38.4%    | 3        | [Gantt bar: 2018-10-11 to 2018-11-09, 38.4% progress] |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 15 | Online Promotion                       | 2018-10-11 | 2018-11-09 | 53.9%    | None     | [Gantt bar: 2018-10-11 to 2018-11-09, 53.9% progress] |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 16 | Website Pages                          | 2018-10-11 | 2018-10-22 | 98.1%    | 1        | [Gantt bar: 2018-10-11 to 2018-10-22, 98.1% progress] |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 17 | Email Blast                            | 2018-10-23 | 2018-10-29 | 80%      | 2        | [Gantt bar: 2018-10-23 to 2018-10-29, 80% progress]   |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 18 | Radio Advertising                      | 2018-10-30 | 2018-11-09 | 0%       | 5        | [Gantt bar: 2018-10-30 to 2018-11-09, 0% progress]    |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 19 | Offline Promotion                      | 2018-10-11 | 2018-11-09 | 22.9%    | None     | [Gantt bar: 2018-10-11 to 2018-11-09, 22.9% progress] |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 20 | Facebook Ads                           | 2018-10-30 | 2018-11-09 | 0%       | 3        | [Gantt bar: 2018-10-30 to 2018-11-09, 0% progress]    |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 21 | Send Leaflets                          | 2018-10-11 | 2018-11-09 | 32.3%    | None     | [Gantt bar: 2018-10-11 to 2018-11-09, 32.3% progress] |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 22 | Tickets                                | 2018-10-19 | 2018-11-14 | 36.9%    | 2        | [Gantt bar: 2018-10-19 to 2018-11-14, 36.9% progress] |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 23 | Setup Ticketmaster                     | 2018-10-19 | 2018-10-22 | 100%     | 1        | [Gantt bar: 2018-10-19 to 2018-10-22, 100% progress]  |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 24 | Ticket Sales Start                     | 2018-10-23 | 2018-11-13 | 29.1%    | 1        | [Gantt bar: 2018-10-23 to 2018-11-13, 29.1% progress] |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 25 | Ticket Sales End                       | 2018-11-14 | 2018-11-14 | 0%       | 3        | [Milestone: 2018-11-14]                               |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 26 | Show Day                               | 2018-11-15 | 2018-11-16 | 0%       | 1        | [Gantt bar: 2018-11-15 to 2018-11-16, 0% progress]    |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 27 | Rehearsal                              | 2018-11-15 | 2018-11-15 | 0%       | None     | [Gantt bar: 2018-11-15 to 2018-11-15, 0% progress]    |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 28 | Safety and Logistic Support            | 2018-11-16 | 2018-11-16 | 0%       | None     | [Gantt bar: 2018-11-16 to 2018-11-16, 0% progress]    |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |
| 29 | Show Night                             | 2018-11-16 | 2018-11-16 | 0%       | 1        | [Gantt bar: 2018-11-16 to 2018-11-16, 0% progress]    |   |   |   |   |   |   |            |   |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |    |    |    |    |            |    |    |   |   |   |   |            |   |   |   |   |    |    |            |    |    |    |    |  |  |