

2011 Project Abstract

For the Period Ending June 30, 2014

PROJECT TITLE: Metropolitan Regional Park System Acquisition

PROJECT MANAGER: Arne Stefferud

AFFILIATION: Metropolitan Council

MAILING ADDRESS: 390 N. Robert Street

CITY/STATE/ZIP: Maplewood, MN 55101

PHONE: 651-602-1360

E-MAIL: arne.stefferud@metc.state.mn.us

WEBSITE: <http://www.metrocouncil.org/parks/index.htm>

FUNDING SOURCE: Environment and Natural Resources Trust Fund

LEGAL CITATION: M.L. 2011, First Special Session, Chap. 2, Article 3, Sec. 2, Subd. 04c

APPROPRIATION AMOUNT: \$2,250,000

Overall Project Outcome and Results

The \$2,226,288 of the appropriation leveraged \$4,074,980 of other funds to acquire 291.7 acres for the Metropolitan Regional Park System as follows:

- 18 acres of wetlands and shoreline of Rice Creek as part of 85 acres acquired for Rice Creek Chain of Lakes Park Reserve by Anoka County Parks Department.
- 2.6 acres including shoreline of Big Marine Lake for Big Marine Lake Park Reserve by Washington County Parks Department.
- 19.3 acres including shoreline of Lake Waconia for Lake Waconia Regional Park by Carver County Parks Department.
- 45.1 acres as part of a 106 acre acquisition of prairie/grassland, tamarack fen and 6 acre pond for Kingswood Special Recreation Feature by Three Rivers Park District in Hennepin County.
- 148.7 acres of hardwood forest and wetlands for Doyle-Kennefick Regional Park by Scott County Parks Department.
- 58 acres of Minnesota River floodplain and upland prairie/forest as part of a 236 acre acquisition for Blakely Bluffs Park Reserve by Scott County Parks Department

Project Results Use and Dissemination

Requests for Park Acquisition Opportunity grants are reviewed and considered by the Metropolitan Parks and Open Space Commission and Metropolitan Council. The Metropolitan Council posts these requests and staff analysis of the requests as part of agenda packets for applicable meetings on the Metropolitan Council's website www.metrocouncil.org



Environment and Natural Resources Trust Fund (ENRTF) M.L. 2011 Work Plan

Date of Status Update: 8/15/14
Date of Next Status Update: **FINAL REPORT Revised 9/18/2014**
Date of Work Plan Approval: 6/23/2011
Project Completion Date: 6/30/2014 **is this an amendment request? No**

I. Project Title: Metropolitan Regional Park System Acquisition

Project Manager: Arne Stefferud
Affiliation: Metropolitan Council
Address: 390 N Robert St
City: St Paul **State:** MN **Zip code:** 55101
Telephone Number: (651) 602-1360
Email Address: arne.stefferud@metc.state.mn.us
Web Address: <http://www.metrocouncil.org/parks/index.htm>

Location:

Counties Impacted: Anoka, Carver, Dakota, Hennepin, Scott, Washington
Ecological Section Impacted: Minnesota and Northeast Iowa Morainal (222M), Paleozoic Plateau (222L)

| | | |
|------------------------------------|--------------------------------|------------------|
| Total ENRTF Project Budget: | ENRTF Appropriation \$: | 2,250,000 |
| | <u>Amount Spent \$:</u> | <u>2,226,288</u> |
| | Balance \$: | 23,712 |

Legal Citation: M.L. 2011, First Special Session, Chp. 2, Art.3, Sec. 2, Subd. 04c

Appropriation Language:

\$1,125,000 the first year and \$1,125,000 the second year are from the trust fund to the Metropolitan Council for grants for the acquisition of lands within the approved park unit boundaries of the metropolitan regional park system. This appropriation may not be used for the purchase of residential structures. A list of proposed fee title and easement acquisitions must be provided as part of the required work program. This appropriation must be matched by at least 40 percent of nonstate money and must be committed by December 31, 2011, or the appropriation cancels. This appropriation is

available until June 30, 2014, at which time the project must be completed and final products delivered, unless an earlier date is specified in the work program.

II. FINAL PROJECT STATEMENT:

The \$2,226,288 of the appropriation leveraged \$4,074,980 of other funds to acquire 291.7 acres for the Metropolitan Regional Park System as follows:

- 18 acres of wetlands and shoreline of Rice Creek as part of 85 acres acquired for Rice Creek Chain of Lakes Park Reserve by Anoka County Parks Department.
- 2.6 acres including shoreline of Big Marine Lake for Big Marine Lake Park Reserve by Washington County Parks Department.
- 19.3 acres including shoreline of Lake Waconia for Lake Waconia Regional Park by Carver County Parks Department.
- 45.1 acres as part of a 106 acre acquisition of prairie/grassland, tamarack fen and 6 acre pond for Kingswood Special Recreation Feature by Three Rivers Park District in Hennepin County.
- 148.7 acres of hardwood forest and wetlands for Doyle-Kennefick Regional Park by Scott County Parks Department.
- 58 acres of Minnesota River floodplain and upland prairie/forest as part of a 236 acre acquisition for Blakely Bluffs Park Reserve by Scott County Parks Department

III. PROJECT STATUS UPDATES:

Project Status as of May 17, 2011:

Initial work program.

Project Status as of January 12, 2012:

No grants have been awarded from this appropriation yet because there is a balance from the 2009 appropriation yet to be awarded.

Project Status as of August 17, 2012:

On June 27, 2012 the Metropolitan Council approved a grant to Anoka County to partially finance the acquisition of 85 acres of wetlands as part of Rice Creek Chain of Lakes Park Reserve. \$50,296 from the 2011 appropriation will be used for that grant. However, the expenditures on this grant have not been reported yet by the grantee.

Project Status as of January 31, 2013:

On June 27, 2012 the Metropolitan Council approved a grant to Anoka County to partially finance the acquisition of 85 acres of wetlands as part of Rice Creek Chain of Lakes Park Reserve. \$50,296 from the 2011 appropriation will be used for that grant. The closing occurred on January 3, 2013 but the expenditures on this grant have not been reported yet by the grantee.

On September 12, 2012 the Metropolitan Council approved a grant to Washington County to partially finance the acquisition of 2.6 acres of Big Marine Lake shoreline as part of Big Marine Park Reserve. The land was acquired on September 27, 2012. \$212,174 from the 2011 appropriation has been spent.

Project Status as of October 29, 2013

All funds for the Anoka County grant (SG-2012-052) described in the January 31, 2013 update were disbursed on June 4, 2013. The grant was closed out on October 4, 2013.

All funds for the Washington County grant (SG-2012-087) described in the January 31, 2013 update were disbursed on December 20, 2012. The grant was closed out on October 4, 2013.

The unobligated balance of the appropriation (\$1,987,530) has been obligated under grant agreements as of July 24, 2013. Here is a summary of grant actions:

On June 12, 2013 the Metropolitan Council approved a grant to Carver County to partially finance the acquisition of 19.3 acres of Lake Waconia shoreline as part of Lake Waconia Regional Park (SG-2013-074). This grant obligated \$862,530 of the 2011 appropriation and \$157,470 of the 2012 appropriation. The land was acquired on June 15, 2013 but grant funds have not been disbursed yet.

On June 26, 2013 the Metropolitan Council approved a grant to Three Rivers Park District to partially finance the acquisition of 45 acres for Kingswood Special Recreation Feature (SG-2013-079). This grant obligated \$229,275 of the 2012 appropriation. The land was acquired on June 28, 2013 but grant funds have not been disbursed yet.

On June 26, 2013 the Metropolitan Council approved a grant to Scott County to partially finance the acquisition of 148 acres for Doyle-Kennefick Regional Park (Grant agreement number pending). This grant obligated \$590,093 of the 2012 appropriation. The land was acquired on September 27, 2013 but grant funds have not been disbursed yet.

On July 24, 2013 the Metropolitan Council approved a grant to Scott County to partially finance the acquisition of 58 acres as part of a 236 acre acquisition for Blakely Bluffs Park Reserve (SG-2013-091). This grant obligated the remaining \$161,370 of the 2012 appropriation.

A total of 291.7 acres was funded with this appropriation and matching Metro Council bonds and park agency funds.

Project Status as of April 2, 2014

Acquisition closings for all parcels described above have occurred. Disbursements totaling \$2,226,288 have occurred. The remaining obligated funds are expected to be disbursed in the second quarter of 2014.

IV. PROJECT ACTIVITIES AND OUTCOMES:

ACTIVITY 1: Acquisition Opportunity Grants

Description:

A list of proposed acquisitions, fee title and easements, is provided as part of this work program. The parcels acquired with this appropriation are highlighted (see attached "2011-2012 Acquisition List for Environment and Natural Resources Trust Fund, Final Report August 15, 2014".) Parcels that have been acquired with this appropriation are highlighted.

When the Metropolitan Council authorizes subgrants to regional park agencies to acquire land under this appropriation, a description of that land will be described as a "Deliverable", along with the date it was acquired as the "Completion Date", the amount of the appropriation spent on the land will be listed under "Budget". More detail on each acquisition, including the expenditure of the non-State match and related expenditures such as legal fees and property tax equivalency payments required under MS 473.341 on each acquisition is in Attachment A: Budget Detail.

As a condition of subgrants awarded from this appropriation for fee title acquisitions, the grantees will submit the following information to the LCCMR and in one instance to Minnesota Management and Budget as described below:

1. Proof that their elected board has approved the acquisition of the land being acquired in part with the Environment and Natural Resources Trust Fund appropriation.
2. A restoration and management plan for the land being acquired that is consistent with LCCMR guidelines for restoration plans.

3. Identify funding source(s) to implement the restoration and management plan.
4. The results of an analysis to the LCCMR and Minnesota Management and Budget which identifies increased operations and maintenance costs likely to be incurred by the grantee as a result of the acquisition and how these costs will be paid.
5. A reference and link to the adopted regional park or trail master plan that is applicable to the land being acquired to show that the land is consistent with the adopted master plan.
6. A parcel-scale map of the acquired land.
7. Annual land acquisition report forms (initial and follow-up annual reports) which includes the transaction costs and revenue sources for acquiring the parcel in fee or a permanent easement.
8. A copy of the recorded regional park restrictive covenant agreement between the Metropolitan Council and the grantee containing provisions in MS 116P.15, Subd. 2, (c) for the land which requires approval by the LCCMR if the land is proposed to be sold, transferred, pledged or otherwise disposed of or further encumbered.

As a condition of subgrants awarded from this appropriation for permanent easements, the grantees will submit the following information to the LCCMR and in one instance to Minnesota Management and Budget as described below:

1. An electronic copy of the permanent easement. The easement must contain provisions required by the LCCMR.
2. A description of the easement enforcement and monitoring (stewardship) program overview.
3. A statement of commitment regarding annual inspection and reporting on stewardship activities undertaken with regard to Trust Fund supported projects.
4. The results of an analysis to the LCCMR and Minnesota Management and Budget which identifies increased operations and maintenance costs likely to be incurred by the grantee as a result of the acquisition of the easement and how these costs will be paid.
5. Provide a reference and link to the adopted regional park or trail master plan that is applicable to the land being acquired under an easement agreement to show that the land is consistent with the adopted master plan.
6. Provide a parcel-scale map of the land acquired under the permanent easement.
7. Annual land acquisition report forms (initial and follow-up annual reports) which includes the transaction costs and revenue sources for acquiring the permanent easement.
8. A copy of the recorded regional park restrictive covenant agreement between the Metropolitan Council and the grantee containing provisions in MS 116P.15, Subd. 2, (c) for the land acquired in fee or a permanent easement which requires approval by the LCCMR if the land is proposed to be sold, transferred, pledged or otherwise disposed of or further encumbered.

Summary Budget Information for Activity 1:

ENRTF Budget: \$ 2,250,000
Amount Spent: \$ 2,226,288
Balance: \$ 23,712

The unexpended balance is due to projected costs being higher than actual costs for professional services when the grants were awarded. Subsequently \$23,712 of the appropriation was initially obligated under grant agreements but not spent.

Activity Completion Date:

| Outcome | Grant Award Date/ Funds Disbursed Date | Trust Fund Budget Spent |
|---|---|--------------------------------|
| <i>Initial work program submittal. As funds were granted, this table describes the land that was acquired, the park agency that received the grant, the date of the grant award and the grant amount under "Budget". This Final Report includes the date the grant funds were disbursed as the "completion date".</i> | | \$ |
| Result 1: Acquisition of 85 acres for Rice Creek Chain of Lakes Park Reserve by Anoka County Parks and Recreation Department. Grant SG-2012-052 | 6/27/2012 Funds disbursed 6/7/2013 | \$ 33,664 |
| Result 2: Acquisition of 2.6 acres of Big Marine Lake shoreline for Big Marine Park Reserve by Washington County Parks and Recreation Department. Grant SG-2012-087 | 9/12/2012 Funds disbursed 12/17/2012 | \$ 212,174 |
| Result 3: Acquisition of 19.3 acres for Lake Waconia Regional Park by Carver County Parks Department. Grant SG-2013-074 | 6/12/2013 Funds 12/13/2013 | \$ 1,020,000 |
| Result 4: Acquisition of 45.1 acres for Kingswood Special Recreation Feature by Three Rivers Park District. Grant SG-2013-079 | 6/26/2013 Funds disbursed 10/18/2013 | \$ 229,275 |
| Result 5: Acquisition of 148.7 acres for Doyle-Kennefick Regional Park by Scott County Parks Department Grant SG-2013-095 | 6/26/2013 Funds disbursed 1/14/2014 | \$ 569,805 |
| Result 6: Acquisition of 58 acres as part of a 236 acre acquisition for Blakely Bluffs Park Reserve by Scott County Parks Department. Grant SG-2013-091. | 7/24/2013 Funds disbursed 1/14/2014 | \$ 161,370 |
| | | |
| Total 2011 Trust Funds Disbursed | | \$ 2,226,288 |

Activity Status as of May 17, 2011:

Initial work program submittal.

Activity Status as of January 9, 2012:

No grants have been awarded from this appropriation yet because there is a balance from the 2009 appropriation yet to be awarded.

Activity Status as of August 17, 2012:

On June 27, the Metropolitan Council approved a grant to Anoka County to partially finance the acquisition of 85 acres of wetlands as part of Rice Creek Chain of Lakes Park Reserve. \$50,296 from the 2011 appropriation will be used for that grant that finances 27.15 acres on a pro-rated basis. However, the closing will not occur until January 2013 so these funds have not been disbursed.

Activity Status as of January 31, 2013:

On September 12, 2012 the Metropolitan Council approved a grant to Washington County to partially finance the acquisition of 2.58 acres of Big Marine Lake shoreline as part of Big Marine Park Reserve. The land was acquired on September 27, 2012. \$212,174 from the 2011 appropriation has been spent.

Activity Status as of October 29, 2013

All funds for the Anoka County grant (SG-2012-052) described in the January 31, 2013 update were disbursed on June 4, 2013. The grant was closed out on October 4, 2013.

All funds for the Washington County grant (SG-2012-087) described in the January 31, 2013 update were disbursed on December 20, 2012. The grant was closed out on October 4, 2013.

The unobligated balance of the appropriation (\$1,987,530) has been obligated under grant agreements as of July 24, 2013. Here is a summary of grant actions:

On June 12, 2013 the Metropolitan Council approved a grant to Carver County to partially finance the acquisition of 19.3 acres of Lake Waconia shoreline as part of Lake Waconia Regional Park (SG-2013-074). This grant obligated \$862,530 of the FY 2012 appropriation and \$157,470 of the FY 2013 appropriation. The land was acquired on June 15, 2013 but grant funds have not been disbursed yet.

On June 26, 2013 the Metropolitan Council approved a grant to Three Rivers Park District to partially finance the acquisition of 45 acres for Kingswood Special Recreation Feature (SG-2013-079). This grant obligated \$229,275 of the FY 2013 appropriation. The land was acquired on June 28, 2013 but grant funds have not been disbursed yet.

On June 26, 2013 the Metropolitan Council approved a grant to Scott County to partially finance the acquisition of 148 acres for Doyle-Kennefick Regional Park (Grant agreement number pending). This grant obligated \$590,093 of the FY 2013 appropriation. The land was acquired on September 27, 2013 but grant funds have not been disbursed yet.

On July 24, 2013 the Metropolitan Council approved a grant to Scott County to partially finance the acquisition of 58 acres as part of a 236 acre acquisition for Blakely Bluffs Park Reserve (SG-2013-091). This grant obligated the remaining \$161,370 of the FY 2013 appropriation.

A total of 291.7 acres was funded with this appropriation and matching Metro Council bonds and park agency funds.

Activity Status as of April 2, 2014

Correction on the Anoka County grant (SG-2012-052) described in the January 31, 2013 update. The amount of funds from the FY 2012 appropriation that financed this grant was \$33,664 not \$50,296. It has been corrected in Attachment A. The correction is because fewer funds were needed in other acquisitions financed from the 2009 (FY 2010) appropriation, which in turn affected the disbursements from the 2011 (FY 2012) appropriation.

Correction on the Carver County grant (SG-2013-074) described in the October 29, 2013 update. This grant obligated \$879,162 of the FY 2012 appropriation and \$140,838 of the FY 2013 appropriation which did not change the total of \$1,020,000 obligated to this grant—just the amount from each appropriation. The correction is because fewer funds were needed in other acquisitions financed from the 2009 appropriation, which in turn affected the disbursements from the FY 2012 and FY 2013 appropriation. A request to reimburse Carver County the \$1,020,000 grant was received on December 13, 2013 but has not been disbursed yet.

The funds for the Three Rivers Park District grant (SG-013-079) were disbursed on October 18, 2013. The grant was closed out.

The grant agreement to Scott County to partially finance the acquisition of 148.7 acres for Doyle-Kennefick Regional Park (SG-2013-095) has been signed by the Metropolitan Council and Scott County. A payment of \$569,805 from the grant was disbursed on January 14, 2014. An additional payment will be made in the second quarter from the remaining balance. The additional payment of Metro Council bonds was made on June 30, 2014 and the grant was closed out.

On January 14, 2014 a disbursement of \$161,370 was made from Grant SG-2013-091 which partially financed the acquisition of 58 acres as part of a 236 acre acquisition for Blakely Bluffs Park Reserve.

Final Report Summary:

Six Acquisition Opportunity Fund Grants financed with this appropriation and Metro Council bonds helped finance the acquisition of 291.7 acres. When combined with other funds a total of 536.7 acres was acquired. All acquisitions described in the work plan were successfully completed and funds disbursed in accordance with the eligible expenditure requirements of the Trust Fund appropriation and this work plan.

V. DISSEMINATION:

Description: Requests for Park Acquisition Opportunity grants are reviewed and considered by the Metropolitan Parks and Open Space Commission and Metropolitan Council. The Metropolitan Council posts these requests and staff analysis of the requests as part of agenda packets for applicable meetings on the Metropolitan Council’s website www.metrocouncil.org

VI. PROJECT BUDGET SUMMARY:

A. ENRTF Budget:

| Budget Category | \$ Amount | Explanation |
|--|---------------------|---|
| Fee Title Acquisition: | \$ 2,250,000 | Finance portion of purchase price of parcel with remainder funded with Metro Council bonds and park agency funds. |
| Easement Acquisition: | \$ | No amount listed as fee title acquisition is normally done. Amendments to the work program will be provided if permanent easements are used to acquire land instead of fee title. |
| Professional Services for Acquisition: | \$ | Amount for appraisal and closing costs (e.g. title search, legal fees) Metro Council bonds and Park Agency funds financed these costs |
| TOTAL ENRTF BUDGET: | \$ 2,250,000 | |

Explanation of Use of Classified Staff: N/A

Explanation of Capital Expenditures Greater Than \$3,500: N/A

Number of Full-time Equivalent (FTE) funded with this ENRTF appropriation: N/A

B. Other Funds:

| Source of Funds | \$ Amount Proposed | \$ Amount Spent Final Report | Use of Other Funds |
|----------------------------|---------------------------|-------------------------------------|--|
| Non-state | | | |
| Metropolitan Council bonds | \$ 1,500,000 | \$ 1,491,189 | 40% match to Environment and Natural Resources Trust Fund appropriation |
| Regional park agency funds | \$ 1,250,000 | \$ 2,583,791 | 25% match to grants approved by the Metropolitan Council that are comprised of the Environment and Natural Resources Trust Fund appropriation and Metropolitan Council bonds |
| TOTAL OTHER FUNDS: | \$ 2,750,000 | \$ 4,074,980 | |

VII. PROJECT STRATEGY:

A. Project Partners:

The following regional park implementing agencies are eligible to receive an Acquisition Opportunity Grant from these appropriations. The amount each agency actually receives is dependent on the amount needed for a particular subgrant and will be reported in future status reports in Attachment A: Budget Detail.

| Regional Park Agency Contact | Regional Park Agency Name |
|-------------------------------------|-------------------------------------|
| John VondeLinde | Anoka County Parks Dept. |
| Randy Quale | City of Bloomington Parks Dept. |
| Marty Walsh | Carver County Parks Dept. |
| Steve Sullivan | Dakota County Parks Dept. |
| Jennifer Ringold | Minneapolis Park & Recreation Board |
| Greg Mack | Ramsey County Parks Dept. |
| Jody Martinez | City of St. Paul Parks Dept. |
| Mark Themig | Scott County Parks Dept. |
| Boe Carlson | Three Rivers Park District |
| John Elholm | Washington County Parks Dept. |

B. Project Impact and Long-term Strategy:

These funds help finance the long-range goal in the Metropolitan Council's *2030 Regional Parks Policy Plan* to acquire about 14,800 acres of land within Metropolitan Council-approved master plan boundaries for regional parks and trails. Two dollars of Metropolitan Council bonds match every three dollars of the Environment and Natural Resources Trust Fund appropriation. Regional park agencies must finance 25% of each acquisition with their own funds. Consequently, the share from each funding source for land acquisitions is:

| Funding Source | Percent of Acquisition Cost |
|--|------------------------------------|
| Environment and Natural Resources Trust Fund | 45% |
| Metropolitan Council bonds | 30% |
| Regional Park Agency funds | 25% |

The Environment and Natural Resources Trust Fund appropriations have been restricted by law to acquire only land containing high quality natural resources with no residential structures on them. Other funding sources such as the Parks and Trails Fund and Metropolitan Council bonds have been used to acquire land that had low quality natural resources and/or included structures—both residential and non-residential. Long-term strategies for ongoing financial support include continued public sector investment of State, regional and local sources and private sector donations through the Regional Parks Foundation of the Twin Cities that the Legislature authorized in 2007 (2007 Laws of Minnesota, Chap. 113).

C. Spending History:

| Funding Source | M.L. 2005 or FY 2006-07 | M.L. 2007 or FY 2008 | M.L. 2008 or FY 2009 | M.L. 2009 or FY 2010 | M.L. 2010 or FY 2011 |
|---|--|-------------------------------------|-------------------------------------|-------------------------------------|-------------------------------------|
| Environment and Natural Resources Trust Fund | | \$2,500,000 | \$1,500,000 | \$1,290,000 | |
| Metropolitan Council bonds | | \$3,030,463 | \$1,000,000 | \$ 860,000 | |
| Park Agency Funds | | \$8,769,333 | \$ 833,242 | \$ 717,000 | |
| State bonds to partially finance one parcel. Earmarked appropriation. | | \$6,000,000 | | | |
| Environment & Natural Resources Trust Fund (Metro Greenways) | | \$ 282,789 | | | |
| Total | | \$20,582,585 | \$3,333,242 | \$2,867,000 | |

VIII. ACQUISITION/RESTORATION LIST:

See attached “**Environment and Natural Resources Trust Fund FINAL REPORT M.L. 2011 Acquisition/Restoration List**”. The parcels acquired with this appropriation are highlighted.

IX. MAP(S):

See attached maps titled “2011 Final Report Parcel Maps” which illustrate parcels that were acquired under this work plan. Each acquisition is labeled “Result 1”, “Result 2”, etc. to align with the work plan.

X. RESEARCH ADDENDUM:

N/A

XI. REPORTING REQUIREMENTS:

Periodic work plan status update reports will be submitted not later than January 2012, July 2012, January 2013, July 2013, and January 2014. A final report and associated products will be submitted between June 30 and August 15, 2014 as requested by the LCCMR.

TRANSACTION COST REPORT

1. Selection Process Used to Identify Parcels Acquired

The Metropolitan Council created a Park Acquisition Opportunity Fund Grant Program to partially finance the acquisition of land within Metropolitan Council approved master plans for regional parks and trails. An account called the Environment and Natural Resources Trust Fund Acquisition Account was established that includes the Trust Fund appropriation (60% of the account) and Metropolitan Council bonds (40% of the account). Another way of describing this is that \$3 of Trust Fund money is matched with \$2 of Metropolitan Council bonds.

The acquisition grants finance up to 75% of the costs associated with acquiring the land. The regional park implementing agency acquiring the land must finance at least 25% of acquisition costs. A park agency may request up to \$1.7 million per fiscal year from the account. Consequently the maximum grant that can be awarded from the account is \$1.7 million.

The criteria for obtaining a grant from this account are:

1. The parcels must be within Metropolitan Council approved regional park or trail master plans.
2. The parcels should contain high quality natural resources.
3. The parcels cannot include habitable residential structures.

The list of qualified parcels that were acquired with this appropriation are in the attached “**Environment and Natural Resources Trust Fund FINAL REPORT M.L. 2011 Acquisition/Restoration List**”.

The parcels acquired with this appropriation are highlighted.

Parcels that become available to purchase through negotiated acquisitions are considered for grant funding. Grants are made if the proposed acquisition complies with the criteria. The grant amount is limited as described above.

An example of a \$1 million acquisition depicts the amount of each funding source:

| Fund Source | Amount | % from each Fund Source | % of Fund Sources in Trust Fund and Metro Council bond Grant |
|--|--------------------|--------------------------------|---|
| Environment and Natural Resources Trust Fund | \$ 450,000 | 45% | 60% |
| Metro Council bond match to Trust Fund | \$ 300,000 | 30% | 40% |
| Grant Subtotal | \$ 750,000 | | 100% |
| Regional Park Agency match to Grant | \$ 250,000 | 25% | |
| Total | \$1,000,000 | 100% | |

2. All Related Transaction Costs

All related transaction costs financed in part with the 2011 Trust Fund appropriation, plus other fund sources are depicted in **Final Attachment A: Budget Detail for M.L. 2011 (FY 2012-13) Environment and Natural Resources Trust Fund Projects--Summary for Each Project**.

Initial Land Acquisition Report Forms for each of the acquisitions were submitted by the Regional Park Implementing Agency that acquired land with funds from this appropriation. They submitted the forms since they acquired the land and are responsible for submitting annual reports to the LCCMR.

3. Explanation on parcels acquired above appraised value

Two acquisitions occurred where the negotiated purchase price was above the appraised value. Following is an explanation on why the purchase price exceeded the appraised value.

(1) Grant SG-2013-074, Carver County. Acquire 19.3 acres for Lake Waconia Regional Park from Pauls/Alta investments.

Appraised value: \$2,750,000

Negotiated purchase price: \$3,552,352

Explanation on why purchase price exceeded appraised value:

* The appraisal conducted by Carver County was completed February 6th, 2012 and the value of the property was established at \$2,750,000 as of January 5th, 2012. Closing on the property occurred June 13, 2013, over a year after this appraisal.

* The Pauls/Alta investments provided a different evaluation through a development cost approach. That value through this approach was \$5,829,900. (\$302,000 acre).

* The Pauls/Alta investments verbally threatened inverse condemnation on the land. It became imperative that Carver County work to negotiate a settlement.

* Carver County did additional due diligence and worked with a consultant service to provide more recent land sale data than the February 2012 appraisal. That work revealed that market rates for land were rebounding and recent sales at that time for non-lakeshore property selling between \$136,000 and \$160,000 per acres. Good comparable recent sales did not exist for lakeshore properties.

* Carver County paid approximately 184,000/acre.

* In 2006, an adjacent property to the Pauls parcel on Lake Waconia sold for \$183,000 per usable acre.

(2) Grant SG-2013-095, Scott County. Acquire 147.8 acres for Doyle-Kennefick Regional Park from Premier Bank.

Appraised value: \$1,070,640

Negotiated purchase price: \$1,264,205

Explanation on why purchase price exceeded appraised value:

The site had an approved development proposal that encompassed a portion of the planned regional park boundary. The seller's initial asking price was 80% higher than the appraised value. The final negotiated price that was approved by the Scott County Board of Commissioners was 18% higher than the appraised value.

**Environment and Natural Resources Trust Fund
FINAL REPORT M.L. 2011 Acquisition/Restoration List**

Project Title: Metropolitan Regional Park System Land Acquisition

Project Manager Name: Arne Stefferud

Environment and Natural Resources Trust Fund \$ Appropriation: \$2,250,000

Final Title Holder(s): See "Title Holder" below **Parcels acquired with appropriation are highlighted.**

| # | Park or Trail Name Where Parcel is located | Acquisition Type (Fee-Title OR Conservation Easement) | "Title Holder" Regional Park Agency | Acres | Status | Property Tax ID# |
|----|---|--|-------------------------------------|-------|----------|---|
| 1 | Rice Creek Chain of Lakes Park Reserve | Fee Title | Anoka County | 40 | | 353222130001 |
| 2 | Rice Creek Chain of Lakes Park Reserve (Preiner parcel Grant SG-2012-052) | Fee Title | Anoka County | 38.94 | Acquired | 263222110001 |
| 3 | Rice Creek Chain of Lakes Park Reserve (Preiner parcel Grant SG-2012-052) | Fee Title | Anoka County | 39.04 | Acquired | 263222140001 |
| 4 | Rice Creek Chain of Lakes Park Reserve | Fee Title | Anoka County | 80 | | 233222310001, 233222340001 |
| 5 | Rice Creek Chain of Lakes Park Reserve (Preiner parcel Grant SG-2012-052) | Fee Title | Anoka County | 6.66 | Acquired | 253222220002 |
| 6 | Rice Creek Chain of Lakes Park Reserve | Fee Title | Anoka County | 36 | | 233222140001 |
| 7 | Baylor Regional Park | Fee Title | Carver County | 20 | | 20340600 |
| 8 | Baylor Regional Park | Fee Title | Carver County | 40 | | 20270900 This site is 40 acres of an 89 acre parcel |
| 9 | Miesville Ravine PR | Fee Title | Dakota County | 79 | | 09-02200-010-75 |
| 10 | Miesville Ravine PR | Fee Title | Dakota County | 77 | | 09-03600-010-76 09-03600-010-77 46031000 (Goodhue Cty.) |
| 11 | Lebanon Hills Regional Park | Fee Title | Dakota County | 1.62 | | 10-02600-010-54 |
| 12 | Spring Lake Park Reserve | Fee Title | Dakota County | 35.71 | | 30-02200-010-27, 010-00, 020-00 030-00, 040-00, 050-00, 060-00 |
| 13 | Mississippi River Regional Trail | Fee Title | Dakota County | 28.8 | | 8.8 miles involving numerous property owners |
| 14 | Above The Falls Regional Park | Fee Title | Mpls. Park Bd. | 0.20 | | 15-029-24-11-0047 |
| 15 | Above The Falls Regional Park | Fee Title | Mpls. Park Bd. | 0.44 | | 15-029-24-11- |

| | | | | | | |
|----|------------------------------------|-----------|-------------------------|-------|--|--------------------------------------|
| | | | | | | 0048 |
| 16 | Above The Falls Regional Park | Fee Title | Mpls. Park Bd. | 0.15 | | 15-029-24-11-0049 |
| 17 | Above The Falls Regional Park | Fee Title | Mpls. Park Bd. | 0.47 | | 15-029-24-11-0050 |
| 18 | Above The Falls Regional Park | Fee Title | Mpls. Park Bd. | 0.42 | | 15-029-24-13-0014 |
| 19 | Above The Falls Regional Park | Fee Title | Mpls. Park Bd. | 0.08 | | 15-029-24-13-0005 |
| 20 | Doyle-Kennefick RP | Fee Title | Scott County | 76.96 | | 39020020 |
| 21 | Rush Creek Regional Trail | Fee Title | Three Rivers Park Dist. | 12.75 | | Brockton Lane, Dayton (Nelson) |
| 22 | Rush Creek Regional Trail | Fee Title | Three Rivers Park Dist. | 4.03 | | 16855 106th Place, Maple Grove |
| 23 | St.Croix Regional Trail | Fee Title | Washington Co. | 0.23 | | Portion of parcel 0902620240004 |
| 24 | Cottage Grove Ravine Regional Park | Fee Title | Washington Co. | 2.1 | | Portion of parcel 2202721430001 |
| 25 | Cottage Grove Ravine Regional Park | Fee Title | Washington Co. | 31.72 | | Portion of parcel 1402721120001 |
| 26 | Cottage Grove Ravine Regional Park | Fee Title | Washington Co. | 9.02 | | Portion of parcel 1402721130001 |
| 27 | Cottage Grove Ravine Regional Park | Fee Title | Washington Co. | 40.19 | | Portion of parcel 1402721240001 |
| 28 | Cottage Grove Ravine Regional Park | Fee Title | Washington Co. | 40.21 | | Portion of parcel 1402721230001 |
| 29 | Big Marine Park Reserve | Fee Title | Washington Co. | 2.67 | | 3203220440011 |
| 30 | Big Marine Park Reserve | Fee Title | Washington Co. | 1.88 | | 3203220440012 |
| 31 | Big Marine Park Reserve | Fee Title | Washington Co. | 4.99 | | 3303220330002 |
| 32 | Big Marine Park Reserve | Fee Title | Washington Co. | 2.72 | | 3303220330003 |
| 33 | Big Marine Park Reserve | Fee Title | Washington Co. | 79.79 | | 603120110001 |
| 34 | Big Marine Park Reserve | Fee Title | Washington Co. | 2.72 | | 503120110009 |
| 35 | Big Marine Park Reserve | Fee Title | Washington Co. | 39.54 | | 503120330001 |
| 36 | Big Marine Park Reserve | Fee Title | Washington Co. | 39.47 | | 603120440001 |
| 37 | Big Marine Park Reserve | Fee Title | Washington Co. | 2.94 | | 3203220440007 |
| 38 | Big Marine Park Reserve | Fee Title | Washington Co. | 1.41 | | 3203220440009 |
| 39 | Big Marine Park Reserve | Fee Title | Washington Co. | 2.27 | | 503120430002 |
| 40 | Big Marine Park Reserve | Fee Title | Washington Co. | 18.54 | | 503120430001 |
| 41 | Big Marine Park Reserve | Fee Title | Washington Co. | 3.94 | | 503120110007 |
| 42 | Big Marine Park Reserve | Fee Title | Washington Co. | 39.57 | | 703120110001 |

| | | | | | | |
|----|---------------------------------|-----------|----------------|-------|--|---------------------------------|
| 43 | Big Marine Park Reserve | Fee Title | Washington Co. | 78.95 | | Portion of parcel 703120130001 |
| 44 | Big Marine Park Reserve | Fee Title | Washington Co. | 25.83 | | Portion of parcel 703120440001 |
| 45 | Big Marine Park Reserve | Fee Title | Washington Co. | 32.45 | | 803120120001 |
| 46 | Big Marine Park Reserve | Fee Title | Washington Co. | 78.69 | | 803120210001 |
| 47 | Big Marine Park Reserve | Fee Title | Washington Co. | 39.34 | | 803120220001 |
| 48 | Big Marine Park Reserve | Fee Title | Washington Co. | 39.17 | | 803120230001 |
| 49 | Big Marine Park Reserve | Fee Title | Washington Co. | 39.53 | | 803120310001 |
| 50 | Big Marine Park Reserve | Fee Title | Washington Co. | 43.24 | | 803120320001 |
| 51 | Big Marine Park Reserve | Fee Title | Washington Co. | 35.24 | | 803120340001 |
| 52 | Big Marine Park Reserve | Fee Title | Washington Co. | 40.02 | | 803120430001 |
| 53 | Big Marine Park Reserve | Fee Title | Washington Co. | 19.62 | | 1703120110001 |
| 54 | Big Marine Park Reserve | Fee Title | Washington Co. | 22.81 | | 1703120120001 |
| 55 | Big Marine Park Reserve | Fee Title | Washington Co. | 34.09 | | 1703120130001 |
| 56 | Big Marine Park Reserve | Fee Title | Washington Co. | 17.69 | | 1703120210001 |
| 57 | Big Marine Park Reserve | Fee Title | Washington Co. | 19.71 | | 1703120220001 |
| 58 | Big Marine Park Reserve | Fee Title | Washington Co. | 38.53 | | Portion of parcel 1703120230001 |
| 59 | Big Marine Park Reserve | Fee Title | Washington Co. | 28.9 | | 1703120240001 |
| 60 | Big Marine Park Reserve | Fee Title | Washington Co. | 38.69 | | Portion of parcel 1803120110001 |
| 61 | Big Marine Park Reserve | Fee Title | Washington Co. | 22.78 | | 803120110001 |
| 62 | Grey Cloud Island Regional Park | Fee Title | Washington Co. | 19.96 | | 2502722310004 |
| 63 | Grey Cloud Island Regional Park | Fee Title | Washington Co. | 39.96 | | 2502722320001 |
| 64 | Grey Cloud Island Regional Park | Fee Title | Washington Co. | 10.23 | | 3202721310001 |
| 65 | Grey Cloud Island Regional Park | Fee Title | Washington Co. | 19.53 | | 502621110001 |
| 66 | Grey Cloud Island Regional Park | Fee Title | Washington Co. | 39.46 | | 502621210001 |
| 67 | Grey Cloud Island Regional Park | Fee Title | Washington Co. | 18.82 | | 602621110001 |
| 68 | Grey Cloud Island Regional Park | Fee Title | Washington Co. | 15.52 | | 602621120001 |
| 69 | Grey Cloud Island Regional Park | Fee Title | Washington Co. | 11.93 | | 602621210001 |
| 70 | Grey Cloud Island Regional Park | Fee Title | Washington Co. | 20 | | 2502722330001 |
| 71 | Grey Cloud Island Regional Park | Fee Title | Washington Co. | 39.97 | | 2502722340001 |

| | | | | | | |
|----|--|-----------|-------------------------|--------|----------|------------------------------------|
| 72 | Grey Cloud Island Regional Park | Fee Title | Washington Co. | 40.09 | | 2602722440001 |
| 73 | Grey Cloud Island Regional Park | Fee Title | Washington Co. | 81.57 | | 3102721120001 |
| 74 | Grey Cloud Island Regional Park | Fee Title | Washington Co. | 3.1 | | 3102721140001 |
| 75 | Grey Cloud Island Regional Park | Fee Title | Washington Co. | 34.8 | | 3102721410003 |
| 76 | Lake Elmo Park Reserve | Fee Title | Washington Co. | 6.91 | | 260292140003 |
| 77 | St. Croix Bluffs Regional Park | Fee Title | Washington Co. | 0.15 | | 2202720130002 |
| 78 | St. Croix Bluffs Regional Park | Fee Title | Washington Co. | 41.7 | | 2202720310001 |
| 79 | St. Croix Bluffs Regional Park | Fee Title | Washington Co. | 36.41 | | 2202720420001 |
| 80 | Kingswood Special Recreation Feature (Northern Lot, Grant SG-2013-079) | Fee Title | Three Rivers Park Dist. | 45.1 | Acquired | 530911724140002 |
| 81 | Big Marine Park Reserve (Croone parcel, Grant SG-2012-087) | Fee Title | Washington Co. | 2.58 | Acquired | 0503120110009 |
| 82 | Lake Waconia RP, (Paul parcel, Grant SG-2013-074) | Fee Title | Carver County | 19.29 | Acquired | 070181000 |
| 83 | Blakeley Bluffs PR, (Albrecht-Hutchinson parcels, Grant SG-2013-091) | Fee Title | Scott County | 236 | Acquired | 291-300-10 291-800-20 |
| 84 | Doyle-Kennefick RP, (Premier Bank parcel, Grant SG-2013-095) | Fee Title | Scott County | 148.73 | Acquired | Parts of 307-90-120 and 307-90-130 |

| Final Attachment A: Budget Detail for M.L. 2011 (FY 2012-13) Environment and Natural Resources Trust Fund Projects--Summary for Each Project | | | | | | | | | |
|--|--------------------------------------|--|---------------------------------------|---|--|---|--------------------------------|--|--|
| Project Title: Metropolitan Regional Park System Acquisition | | | | | | | | | |
| Legal Citation: M.L. 2011, First Special Session, Chp. 2, Art.3, Sec. 2, Subd. 04c | | | | | | | | | |
| Project Manager: Ame Steffend | | | | | | | | | |
| M.L. 2011 (FY 2012-13) ENRTF Appropriation: \$ 2,250,000 | | | | | | | | | |
| Project Length and Completion Date: 7/1/2011 to 6/30/2014 | | | | | | | | | |
| Date of Update: FINAL REPORT 8/15/2014 | | | | | | | | | |
| Cumulative 2011 Trust Fund Budget and Transaction Costs | Cumulative Result Trust Fund Budget: | Cumulative Result Metro Council Bond Match Budget: | Cumulative Regional Park Agency Match | Cumulative Trust Fund Amount Spent (6-7-2013) | Cumulative Metro Council Bond Match Amount Spent (8-15-2014) | Cumulative Regional Park Agency Match (8-15-2014) | Trust Fund Balance (8-15-2014) | Metro Council Bond Match Balance (8-15-2014) | Regional Park Agency Match Balance (8-15-2014) |
| BUDGET ITEM | | | | | | | | | |
| Land acquisition 2011 ENRTF only | \$ 2,250,000 | \$ 1,489,460 | \$ 2,526,302 | \$ 2,226,288 | \$ 1,477,853 | \$ 2,526,302 | \$ 23,712 | \$ 11,607 | \$ - |
| Professional Services for Acquisition | \$ - | \$ 7,074 | \$ 58,238 | \$ - | \$ 6,074 | \$ 57,489 | \$ - | \$ 1,000 | \$ 749 |
| Other--Property tax equivalency payment | \$ - | \$ 7,262 | \$ - | \$ - | \$ 7,262 | \$ - | \$ - | \$ - | \$ - |
| COLUMN TOTAL ENRTF 2011 Only | \$ 2,250,000 | \$ 1,563,796 | \$ 2,584,540 | \$ 2,226,288 | \$ 1,491,189 | \$ 2,583,791 | \$ 23,712 | \$ 12,607 | \$ 749 |
| Result 1: 2011 Trust Fund Budget and Transaction Costs | | | | | | | | | |
| (Grant SG-2012-052) 85 acres for Rice Creek Chain of Lakes Park Reserve, Anoka County that was financed with 2009 and 2011 ENRTF appropriation: | | | | | | | | | |
| BUDGET ITEM | | | | | | | | | |
| Land acquisition 2011 ENRTF | \$ 37,088 | \$ 24,001 | \$ 19,449 | \$ 33,664 | \$ 21,718 | \$ 19,449 | \$ 3,424 | \$ 2,283 | \$ - |
| Land acquisition 2009 ENRTF (not included in Cumulative 2011 ENRTF budget above) | \$ 123,755 | \$ 80,945 | \$ 67,421 | \$ 123,755 | \$ 80,945 | \$ 67,421 | \$ - | \$ - | \$ - |
| Professional Services for Acquisition | \$ - | \$ 1,303 | \$ 3,918 | \$ - | \$ 1,303 | \$ 3,918 | \$ - | \$ - | \$ - |
| Other--Property tax equivalency payment | \$ - | \$ 990 | \$ - | \$ - | \$ 990 | \$ - | \$ - | \$ - | \$ - |
| COLUMN TOTAL | \$ 160,843 | \$ 107,229 | \$ 90,788 | \$ 157,419 | \$ 104,946 | \$ 90,788 | \$ 3,424 | \$ 2,283 | \$ - |
| Result 2: 2011 Trust Fund Budget and Transaction Costs | | | | | | | | | |
| (Grant SG-2012-087) 2.58 acres for Big Marine Park Reserve, Washington County: | | | | | | | | | |
| BUDGET ITEM | | | | | | | | | |
| Land acquisition | \$ 212,174 | \$ 136,576 | \$ 116,250 | \$ 212,174 | \$ 136,576 | \$ 116,250 | \$ - | \$ - | \$ - |
| Professional Services for Acquisition | \$ - | \$ 3,918 | \$ 1,625 | \$ - | \$ 3,918 | \$ 1,625 | \$ - | \$ - | \$ - |
| Other--Property tax equivalency payment | \$ - | \$ 955 | \$ - | \$ - | \$ 955 | \$ - | \$ - | \$ - | \$ - |
| COLUMN TOTAL | \$ 212,174 | \$ 141,450 | \$ 117,875 | \$ 212,174 | \$ 141,450 | \$ 117,875 | \$ - | \$ - | \$ - |
| Result 3: 2011 Trust Fund Budget and Transaction Costs | | | | | | | | | |
| (Grant SG-2013-074) 19.3 acres for Lake Waconia Regional Park, Carver County : | | | | | | | | | |
| BUDGET ITEM | | | | | | | | | |
| Land acquisition | \$ 1,020,000 | \$ 680,000 | \$ 1,852,352 | \$ 1,020,000 | \$ 680,000 | \$ 1,852,352 | \$ - | \$ - | \$ - |
| Professional Services for Acquisition | \$ - | \$ 39,372 | \$ - | \$ - | \$ 39,372 | \$ - | \$ - | \$ - | \$ - |
| Other--Property tax equivalency payment | \$ - | \$ - | \$ - | \$ - | \$ - | \$ - | \$ - | \$ - | \$ - |
| COLUMN TOTAL | \$ 1,020,000 | \$ 680,000 | \$ 1,891,724 | \$ 1,020,000 | \$ 680,000 | \$ 1,891,724 | \$ - | \$ - | \$ - |
| Result 4: 2011 Trust Fund Budget and Transaction Costs | | | | | | | | | |
| (Grant SG-2013-079) 45.1 acres for Kingswood Special Recreation Feature, Three Rivers Park District | | | | | | | | | |
| BUDGET ITEM | | | | | | | | | |
| Land acquisition | \$ 229,275 | \$ 152,850 | \$ 127,375 | \$ 229,275 | \$ 152,850 | \$ 127,375 | \$ - | \$ - | \$ - |
| Professional Services for Acquisition (1) | \$ - | \$ - | \$ - | \$ - | \$ - | \$ - | \$ - | \$ - | \$ - |
| Other--Property tax equivalency payment | \$ - | \$ - | \$ - | \$ - | \$ - | \$ - | \$ - | \$ - | \$ - |
| COLUMN TOTAL | \$ 229,275 | \$ 152,850 | \$ 127,375 | \$ 229,275 | \$ 152,850 | \$ 127,375 | \$ - | \$ - | \$ - |
| (1) The professional services needed to acquire the 45 acre Northern lot plus 61 acres of other land acquired at the same time for the Kingswood Special Recreation Feature were financed with other funds as follows: Metro Council grant SG-2013-080 financed with Fiscal Year 2013 Parks and Trails Legacy Funds and Metro Council bonds plus Three Rivers Park District funds. This report only illustrates the purchase price for this 45 acre parcel as that is what the ENRTF funds and Regional/Local Government money shown in this report were spent on. The pro-rated professional services costs for acquiring the 45 acres is \$16,539. | | | | | | | | | |
| Result 5 2011 Trust Fund Budget and Transaction Costs | | | | | | | | | |
| (Grant SG-2013-095) 148.7 acres for Doyle Kennefick Regional Park, Scott County | | | | | | | | | |
| BUDGET ITEM | | | | | | | | | |
| Land acquisition | \$ 590,093 | \$ 388,453 | \$ 320,941 | \$ 569,805 | \$ 379,129 | \$ 320,941 | \$ 20,288 | \$ 9,324 | \$ - |
| Professional Services for Acquisition | \$ - | \$ 1,853 | \$ 6,889 | \$ - | \$ 853 | \$ 6,140 | \$ - | \$ 1,000 | \$ 749 |
| Other--Property tax equivalency payment | \$ - | \$ 3,090 | \$ - | \$ - | \$ 3,090 | \$ - | \$ - | \$ - | \$ - |
| COLUMN TOTAL | \$ 590,093 | \$ 393,396 | \$ 327,830 | \$ 569,805 | \$ 383,072 | \$ 327,081 | \$ 20,288 | \$ 10,324 | \$ 749 |
| Result 6 2011 Trust Fund Budget and Transaction Costs | | | | | | | | | |
| (Grant SG-2013-091) 236 acres for Blakeley Bluffs Park Reserve, Scott County | | | | | | | | | |
| BUDGET ITEM | | | | | | | | | |
| Land acquisition 2011 ENRTF | \$ 161,370 | \$ 107,580 | \$ 89,935 | \$ 161,370 | \$ 107,580 | \$ 89,935 | \$ - | \$ - | \$ - |
| Land acquisition FY 2013 and 2014 Parks & Trails Legacy (not included in 2011 Cumulative ENRTF Budget above) | \$ 304,256 | \$ 202,837 | \$ 58,767 | \$ 304,256 | \$ 202,837 | \$ 58,767 | \$ - | \$ - | \$ - |
| Professional Services for Acquisition | \$ - | \$ - | \$ 6,434 | \$ - | \$ - | \$ 6,434 | \$ - | \$ - | \$ - |
| Other--Property tax equivalency payment | \$ - | \$ 2,237 | \$ - | \$ - | \$ 2,237 | \$ - | \$ - | \$ - | \$ - |
| COLUMN TOTAL | \$ 465,626 | \$ 312,654 | \$ 155,136 | \$ 465,626 | \$ 312,654 | \$ 155,136 | \$ - | \$ - | \$ - |

Environment and Natural Resources Trust Fund ML 2011 Final Report Parcel Maps

Metropolitan Regional Park System Acquisition

Environment and Natural Resources Trust Fund
 2011 Final Report Parcel Maps
 Project Title: Metropolitan Regional Park System Acquisition
 Result 2
 Parcel Name: Washington County, Big Marine Park Reserve, Croone Parcel
 Latitude: 45° 12' 29.762" N
 Longitude: 92° 51' 32.692" W
 Acreage: 2.58



- Existing Regional Trails
- - - Planned Regional Trails
- 2014 Washington County Parcel Boundaries
- County Boundaries
- City and Township Boundaries
- Existing Regional Parks



**Environment and Natural Resources Trust Fund ML 2011 Final Report Parcel Maps
Metropolitan Regional Park System Acquisition**


Environment and Natural Resources Trust Fund ML 2011 Final Report Parcel Maps Metropolitan Regional Park System Acquisition

Environment and Natural Resources Trust Fund
 2011 Final Report Parcel Maps
 Project Title: Metropolitan Regional Park System Acquisition
 Result 3
 Parcel Name: Carver County, Lake Waconia Regional Park, Pauls Parcel
 Latitude: 44° 45' 57.997 " N
 Longitude: 93° 51' 12.676 " W
 Acreage: 19.3



- Existing Regional Trails
- - - Planned Regional Trails
- 2014 Carver County Parcel Boundaries
- County Boundaries
- City and Township Boundaries
- Existing Regional Parks

Extent of Main Map 8/15/2014



Environment and Natural Resources Trust Fund ML 2011 Final Report Parcel Maps Metropolitan Regional Park System Acquisition

Environment and Natural Resources Trust Fund
2011 Final Report Parcel Maps


Project Title: Metropolitan Regional Park System Acquisition
Result 4

Parcel Name: Three Rivers Park District, Kingswood Special Recreation Feature, Northern Lot


Latitude: 44° 57' 27.719" N

Longitude: 93° 42' 41.650" W

Acreage: 45.1



Extent of Main Map 8/15/2014





- Existing Regional Trails
- - - Planned Regional Trails
- 2014 Hennepin County Parcel Boundaries
- County Boundaries
- City and Township Boundaries
- Existing Regional Parks
- Planned Regional Parks


Environment and Natural Resources Trust Fund ML 2011 Final Report Parcel Maps

Metropolitan Regional Park System Acquisition

Environment and Natural Resources Trust Fund
 2011 Final Report Parcel Maps
 Project Title: Metropolitan Regional Park System Acquisition
 Result 5
 Parcel Name: Scott County, Doyle-Kennefick Regional Park, Premier Bank Parcels
 Latitude: 44° 37' 10.923" N
 Longitude: 93° 25' 22.125" W
 Acreage: 148.7




- Existing Regional Trails
- - - Planned Regional Trails
- Parcels - Scott County
- County Boundaries
- City and Township Boundaries
- Planned Regional Parks



Environment and Natural Resources Trust Fund ML 2011 Final Report Parcel Maps Metropolitan Regional Park System Acquisition

Environment and Natural Resources Trust Fund
 2011 Final Report Parcel Maps
 Project Title: Metropolitan Regional Park System Acquisition
 Result 6
 Parcel Name: Scott County, Blakeley Bluffs Park Reserve, Albrecht-Hutchinson Parcels
 Latitude: 44° 35' 21.936" N
 Longitude: 93° 53' 12.887" W
 Acreage: 236.0



- Existing Regional Trails
- - - Planned Regional Trails
- 2014 Scott County Parcel Boundaries
- County Boundaries
- City and Township Boundaries
- Planned Regional Parks

Extent of Main Map 8/15/2014

